



CITY OF FORT MYERS
CONSTRUCTION CONTRACT CHANGE ORDER

CHANGE ORDER NO. 2

PROJECT: South Street Environmental Improvements

DATE OF ISSUANCE: _____

OWNER: City of Fort Myers, Florida

CONTRACTOR: Karle Environmental

OWNER'S Project No. 453

CONTRACT FOR: Excavation of Lime Residuals

You are directed to make the following changes in the Contract Documents.

Description: PO NUMBER 0902-002311

Purpose of Change Order: Increase fees due to extended time on site and additional work provided by Contractor.

Attachments: *(list documents supporting change)*

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price	Original Contract Time
\$298,148	Starting Date: Days: Completion Date:
Previous Change Order No. 1 to No. 1	Net change from previous Change Orders
\$ 151,622	Days:
Contract Price prior to this Change Order	Contract Time prior to this Change Order
\$449,770	Days:
Net Increase (Decrease) of this Change Order	Net Increase (Decrease) of this Change Order
\$331,675	Days:
Contract Price with all approved Change Orders	Contract Time with all approved Change Orders
\$781,445	Days: Completion Date:

RECOMMENDED:

By: 
City Project Manager/Consultant

APPROVED:
THE CITY OF FORT MYERS

By: _____
Randall P. Henderson Jr., Mayor


ATTEST:

By: _____
Gwen Carlisle, MMC, City Clerk

APPROVED:

By: 
Contractor

APPROVED:

By: 
Richard Moulton, Public Works Director

APPROVED:

By: _____
Saeed Kazemi, P.E. City Manager