



CITY OF FORT MYERS
CONSTRUCTION CONTRACT CHANGE ORDER

CHANGE ORDER NO. 1

PROJECT: South Street Environmental Improvements

DATE OF ISSUANCE: 4-1-19

OWNER: City of Fort Myers, Florida

CONTRACTOR: Karle Environmental

OWNER'S Project No. 453

CONTRACT FOR: Excavation of Lime Residuals

You are directed to make the following changes in the Contract Documents.

Description: PO NUMBER 0902-002311

Purpose of Change Order: Increase fees due to extended time on site and additional work provided by Contractor.

Attachments: (list documents supporting change)

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price	Original Contract Time
\$298,148	Starting Date:
	Days: Completion Date:
Previous Change Order No. <u>1</u> to No. <u> </u>	Net change from previous Change Orders
\$	Days:
Contract Price prior to this Change Order	Contract Time prior to this Change Order
\$298,148	Days:
<u>Net Increase</u> (Decrease) of this Change Order	Net Increase (Decrease) of this Change Order
\$151,622	Days:
Contract Price with all approved Change Orders	Contract Time with all approved Change Orders
\$449,770	Days: Completion Date:

RECOMMENDED:

By:

City Project Manager/Consultant

APPROVED:

THE CITY OF FORT MYERS

By:

Randall P. Henderson Jr., Mayor

ATTEST:

By:

Gwen Carlisle, MMC, City Clerk

APPROVED:

By:

Contractor

APPROVED:

By:

Richard Worlton, Public Works Director

APPROVED:

By:

Saeed Kazemi, P.E. City Manager

